EXHIBIT A

Project Cost Estimates

La Panza Road Widening
Hord Valley Road to Ryan Road, Creston, CA
Project No. 300397

Prior Total Estimated
Year FY 2013- Project Project Varianc
Expenditures: Cost |14 Budget| Budget Costs e
Pre. Eng.,
Environmental, Design,
Right of Way, Utility
Coord., & AD-15
Processing $942,884 $0 $942.884 $1,031,052 $88,168
Construction $0 | $1,253,371 | $1,253,371 1,321,633 $68,262
Construction Support $0 $285,000 $285,000 285,106 $106
Env Mit $25,000 $25,000 25,000 $0
Total Expenditures $942,884 | $1,563,371 | $2,506,255 | $2,662,791 | $156,536
Funding Source:
Prop 1B $465,462 $0 $465,462 $465,462 $0
Federal - HSIP $0 | $900,000 $900,000 $900,000 $0
Roads Fund $477,422 $663,371 | $1,140,793 $1,297,329 | $156,536
Total Funding $942,884 | $1,563,371 | $2,506,255 $2,662,791 | $156,536
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